



GOVERNO DO ESTADO DO PARÁ
PREFEITURA MUNICIPAL DE PLACAS
CNPJ 01.611.858/0001-55



CRONOGRAMA FÍSICO FINANCEIRO

ITEM	SERVIÇO	VALOR	%	MÊS 01	MÊS 02	MÊS 03	MÊS 04
1	ADMINISTRAÇÃO LOCAL	51.087,56	5,71%	25,00%	25,00%	25,00%	25,00%
				R\$ 12.771,89	R\$ 12.771,89	R\$ 12.771,89	R\$ 12.771,89
2	SERVIÇOS PRELIMINARES	1.160,22	0,13%	50,00%	50,00%		
				R\$ 580,11	R\$ 580,11		
3	PAVIMENTAÇÃO	622.674,00	69,60%	25,00%	25,00%	25,00%	25,00%
				R\$ 155.668,50	R\$ 155.668,50	R\$ 155.668,50	R\$ 155.668,50
4	DRENAGEM	166.249,20	18,58%	25,00%	25,00%	25,00%	25,00%
				R\$ 41.562,30	R\$ 41.562,30	R\$ 41.562,30	R\$ 41.562,30
5	LIMPEZA FINAL	53.424,23	5,97%				100,00%
							R\$ 53.424,23
TOTAL (%)			%	23,54%	23,54%	23,47%	29,45%
TOTAL (R\$)		894.595,21	100,00%	210.582,80	210.582,80	210.002,69	263.426,92


Jaraiza Baptista
Arquiteta
CAU - A 28510-2